Run 18 RHIC Machine/Experiments Meeting

May 15, 2018
Agenda:

General discussion of Run 18 - Robert Pak
- Status of 27 GeV AuAu (Physics declared May 10t")
All Other Business (AOB)
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C-A Operations FY18
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Au run = 33 days (1 setup + 26 “physics” + 3 FXT + 3 CeC)
“physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate

(early April, early and late May)
CeC parasitic commissioning =

CeC Dedicated running = [} (Total of 14 days)
N.B. “Physics” running was declared on 3/14, STAR started Physics data on 3/15.



RHIC Schedule for the week starting Monday 5/14/18

Monday (May 14th):
- Physics running until 1 pm
- Access, primarily driven by LEReC cathode change needs 1 pm to 3 pm
- Physics running the rest of the day
Tuesday:
- Physics running all day, MCR to work on ramp for 1st fill after 9 am
Wednesday:
- Midnight to 7:45 am, Physics running
-8 am to 6 pm, Scheduled maintenance
- Physics running the rest of the day
Thursday:
- Midnight to 8:15 am, Physics running
-8:30 am to 10:30 am, access to restore active cathode in LEReC
- Dedicated CeC running from 10:30 am to 6 pm
- Physics running the rest of the day
Friday:
- Midnight to 9:45 am, Physics running
- Dedicated CeC running from 10 am to 10 pm
- Physics running the rest of the day
Saturday and Sunday:
- Physics running all day
Monday (May 21st):
- Midnight to 12:45 pm, Physics running
-1pmto 7 pmis APEX
- Physics running the rest of the day



RHIC Run 18, Schedule as Run

Cool down to 4K for Collider starts on March 4th

Magnet checkout gets started March 5t

First injected beam to RHIC March 8t

“Physics” running Declared March 14th

STAR starts accumulating Isobar Physics data on March 15,
The planned 55 days for the RuRu & ZrZr running extended until May 9t
First APEX session on March 28t

Scheduled Access on April 4th

Second APEX session on April 11t

Scheduled Access on April 18t

First session of dedicated CeC running April 19th

Third APEX session on April 25t

Second session of dedicated CeC running on April 26t

Third session of dedicated CeC running on April 27t

Fourth session of dedicated CeC running on May 2"
Scheduled Access on May 3

Fifth session of dedicated CeC running on May 7t

End of the Isobar Physics program, 7:45 am May 9t

Fourth APEX session on May 9t

“Physics” running for 27 GeV AuAu declared May 10th
Scheduled Access scheduled for May 16t

Sixth and seventh sessions of dedicated CeC running on May 17 and 18t



